



LIFE + Environment Policy and Governance

Project Number: LIFE10 ENV/GR/594

Duration: 01/09/11 – 31/08/15



Project: Best practices for agricultural wastes (AW) treatment and reuse in the Mediterranean countries

www.wastereuse.eu

Action 1 – Project Management by TUC

Deliverable “Timetables for all Actions and for each Beneficiary”

Prepared by: TUC

TUC coordinator: Prof K. Komnitsas

Technical University Crete

Dpt. Mineral Resources Engineering

Kounoupidiana, 73100

Hania, Crete, Greece

email: komni@mred.tuc.gr

Reviewed by: Assoc Prof Michalis Galetakis, Technical University Crete, Greece

Report due: 15/10/11

Report submitted on: 15/10/11

Executive summary

In the line of Action 1, various efficient management tools will be developed by Coordinating Beneficiary (TUC) and distributed to Associated Beneficiaries. Timetables for all Actions and Beneficiaries indicating the deadlines for reports and deliverables to be submitted to TUC and EC, have been prepared by 15/10/2011, to ensure that the project will be completed on time.

Progress reports from Beneficiaries will be sent to TUC on a six-month basis when the Action lasts more than a year or on a four-month basis when the Action lasts less than a year. The results obtained from each Action will be timely assessed toward milestones and objectives.

Beneficiaries have agreed that all deliverables/reports will be evaluated internally by an expert in the respective field, who does not participate in the project (names of evaluators will be indicated in the first page) in order to improve their quality.

The timetable for all Actions and Beneficiaries is shown in Annex 1. Annexes 2-6 show the timetables for each of the Beneficiaries (TUC, CEBAS, CERSAA, CCIAA and SIGNOSIS, respectively). Annexes 1-6 have been also sent to the Associated Beneficiaries in excel format.